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VILLAGE OF ASHVILLE

QUARTER REPORT

OhioEPA Director’s Final Findings and Orders (F & O)
Pickaway County 4PC00005

The Village of Ashville will report on the status of the items identified in the
Findings and Orders in Quarterly Reports. The three areas covered include:
e Construction of new Water Resource Recovery Facility
(WRRF) in the orders listed as WWTP
e Create an Infiltration and Inflow (I & I) Plan
e Special Environmental Projects (SEP)
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OhioEPA Director’s Final Findings and Orders (F & O) K

Construction of new Water Resource Recovery Facility (WRRF) in the orders listed as WWTP

The first section of this quarter report will deal with the status of the Water Resource Recovery
Facility (WRRF). The first heading will discuss the design status. The second heading will deal
with the status of obtaining funds for the WRRF.

DESIGN STATUS

Jeffrey Kerr from URS reported that the facility is at 45% design. URS was one of 12
engineering firms to respond to Ashville’s Request for Proposal (RFP). They reviewed our
existing facility and came up with several recommendation for the Village of Ashville,
Attachment 4. From that report the Village Council of Ashville decided on the type of plant
and decided to relocate to a new location. That land has been acquired, Exhibit I. URS has
certified for the Ohio Public Works Commission a project schedule timeline, Exhibit II. The
next page contains that location in Ashville and the layout of the Water Resource Recovery
Facility. The next objective is to have the design far enough along to submit a Permit to Install
(PTI) with the OhioEPA by March 16, 2015. The next heading will deal with the status of
obtaining funds for the WRRF.

FINANCING STATUS

The first funding for this project involved Planning, Design, and Land Acquisition. Ohio Water
Development Authority (OWDA) provided 1.11 million dollars for this purpose, Exhibit III. As
indicated above land has been acquired and the design is progressing toward completion. So
that Ashville can move forward once completed, it has submitted two applications. The first
was to submit a Nomination Form to the Ohio Water Pollution Control Loan Fund (WPCLF),
Attachment 1. Ashville has been approved for $12,044,100 by the Ohio Water Development
Authority, Attachment 7. Ashville has a Construction Loan and Grant Submitted to the Ohio
Public Work Commission for $500,000 and $500,000, Attachment 2. A second grant request
was made for paying interest during the construction phase. This is known as OPWC Loan
Assistance/Credit Enhancement for $225,523, Attachment 3.

WATER RESOURCE RECOVERY FACILITY WEBPAGE

This webpage can be accessed at www.ashvilleohio.gov. On the home page you click on the logo
that was designed for this project, see above. That page will inform the residents the status of
the project. All the items above can be found on this webpage:

URS Report

Planning and Design Items

Applications for Financing

In the future it will include the process for selecting the construction contractor
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Infiltration and Inflow (I & I) Reduction Plan

The second section of this quarter report will deal with the status of I & I. The first heading
will discuss the establishment of an I & I Reduction Plan Procedure Manual and the I & I Tool
Box. The second heading will deal with the funding for an I & I Program.

INFILTRATION AND INFLOW (I & I) PLAN

The Village of Ashville submitted an I & I Reduction Plan which included an I & I Tool Box on
September 16, 2014. An excerpt for this plan indicates the Village of Ashville Council granting
the Utility Committee the authority to address utility issues. This I & I plan will focus on the
impact excess infiltration/inflow (I&I) on the sanitary sewer system by developing an I & I
reduction plan. The Village Council, Committee and this Plan will provide financing for I & I
source removal. The objective to mitigate excess I & I rather than just increasing system
capacity.

The I & I plan focuses on source removal. The plan will include periodic review of goals for the
ongoing I & I. The Utility Committee’s recommendations will be incorporated into Village
Council policy. The procedure manual reflects that plan and policy. It declared to be necessary
for the efficient, economic, and safe operation of the sanitary sewer system and for protection
of the health, safety, and general welfare of the public in the Village of Ashville. The Village
of Ashville’s 1&I policies are:

e The Council will not provide additional capacity within its system to serve excessive inflow and
infiltration.

e  The Council will establish inflow and infiltration goals for discharging wastewater to the WRRF
System based on the designed peak-hour capacity serving the different areas of Ashville. Areas
within the Metershed that have excessive inflow and infiltration will be required to eliminate
the excessive inflow and infiltration within a reasonable time period and based upon F & O.

e The Council reserves the right to modify the Ongoing I & I Reduction Program in response to
new regulations or changes in existing regulations imposed on the Council by regulatory
agencies.

The Metershed areas that will be the focus of Ashville’s I & I actions are on the following page and more
details can be located on the complete I & I Plan.

[Part Nine, Title Three, Chapter 921, 929, and 940; Part Thirteen 13, Chapter 1311, 1329, & 1341]

FINANCING STATUS

There are two internal funding sources for I & I. First the Village has created in their
Appropriation Budget an I & I Fund Account 34¢ for every 1000 gallons of water used will go
exclusively to I & I Reduction. The effect of this can be seen in the Revenue and Appropriation
Status Report through September 2014. The second source of funding will be an existing
Stormwater Fund. In 2015 the two funding sources will be used to establish a $50,000 per year
appropriation budget for I & I. Some of this will be directly used. Another portion will be used
as seed money for Grants and Loans. A Quality Monitor “Dashboard” is being developed in
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10/31/2014
Excel to quantify this process. It will be completed by December 16, 2015 for creating a stable
source of funding for I & I. This Dashboard will be used to measure how much is spent in
relationship to how affective the I & I intervention has been.

I & I REDUCTION WEBPAGE

Since that Plan and Tool Box is already submitted this quarterly report will not repeat that
entire plan. The entire Plan and Tool Box can be accessed at www.ashvilleohio.gov. On the
home page you click on the logo that was designed for the Plan, see above. That page will
inform the residents the status of the project. All the items above can be found on this webpage.
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ASHVILLE VILLAGE, PICKAWAY COUNTY 10/22/2014 10:20:41 AM

Revenue Status UAN v2014.3
By Fund
As OF 9/30/2014
Fund: 5101 Water Operating
Final Budget YTD %
Account Code Account Name Budget Revenue Balance Received
5101-310-0000 Street Improvement and Maintenance $0.00 $0.00 30.00 0.000%
5101-541-0000 Consumer Rent $372,484.00 $323,032.31 $49,451.69 BE.724%
5101-549-4000 Other - Utilities{WATER METERS} $900.00 $600.00 $300.00 66.667%
5101-549-4001 Other - Utilities{TANK FEE} $30,164.00 $26,596.64 $3,567.36 B88.173%
5101-622-0000 Inspections $105.00 $70.00 $35.00 66.667%
5101-892-0000 Other - Miscellaneous Mon-Operating $0.00 $1,378.30 -$1,378.30 0.000%
5101-931-0000 Transfers - In $0.00 £0.00 S0.00  0.000%
Fund 5101 Sub-Total: $403,653 .00 $351,677.25 $51,975.75 B7.124%
Fund: 5201 Waste Water Operating
Final Budget YTD %
Account Code Account Mame Budget Revenue Balance Received
5201-330-5003 Sewer Improvement{SEWER PLANT EXPANSION} $0.00 $3,294.06 -$3,294.06 0.000%
5201-541-0000 Consumer Rent $533,251.00 $402,812.78 $130,438.22 75.539%
— — -5201-549-5003 Other _U.Uh.tlﬁ{.-EW.EBBLAN'LEXEANSIQM} _____________________ 5000

S1334491 _ 0000%
il e ]
46.667%

52014 8224][100 Inspections $40.00
5201-892-0000 Other - Miscellaneous Non-Operating $1,378.30 -$1,378.30 0.000%
5201-931-0000 Transfers - $0.00 $0.00 0.000%
5201-941-0000 Advances -In $0.00 $0.00 D.000%
Fund 5201 Sub-Tolal: $553,622.00 $446,342.28 $107,279.72 B80.622%

ASHVILLE VILLAGE, PICKAWAY COUNTY 107222014 10:13:07 AM

Appropriation Status UAN v2014.3
By Fund
Ag Of 10/1/2014
Reserved for Reserved for
Encumbrance Encumbrance Final Current Reserve Unencumbered YTD %
Account Code Account Name 1231 2/31 Adj Appropriation for Encumbrance YTD Expenditures Balance E i

5201-543-310-0000  Utilities 5000 5000 $41,746.00 5227928 33101272 $B,454.00 74.289%
5201-543-321-0000  Telephone 5000 5000 $6,170.09 5213445 $403564 $0.00 65.407%
5201-543-348-0000  Training Services $0.00 50.00 $120.00 $0.00 $120.00 $0.00 100.000%
5201-543-399-0000  Other - Other Contractual Services $355.70 5000 $85,551.38 §18471.74 $59,635.01 $7,800.33 69.418%
5201-543-420-0000  Operating Supplies and Materials 50.00 $0.00 $43431.05 $4,277.21 §25.83182 $13,322.02 59.478%
5201-543-433-0000  Repairs and Maintenance of Motor Vehicles 5000 5000 $4,698.70 $0.00 8468221 8648 99.862%
5201-543-439-0000  Other - Repairs and Maintenance $0.00 50.00 $2,576.00 $666.07 $1,909.93 $0.00 T4.143%
5201-543-590-0000  Other - Capital Qutlay $0.00 $0.00 $66,003.91 §5,502.13 $34,706.52 §25,705.26 52.583%
_5201-543.690-0000_ Othe §24427.30 $969162 _ _ _ STETASD 39675%

50

$0.00

50.00

5201-850-710-0000  Principal $125,150.32 $60.603.51 36454651 51.575%
5201-850-720-0000  Interest $0.00 $12,524.77 §8.23373 $4,291.03 $0.01 34.260%
5201-850-790-0000  Other - Debt Service $0.00 $0.00 $0.00 $0.00 $0.00 0.000%
5201-910-910-0000 D Transfers - Qut 50.00 $0.00 $0.00 $0.00 $0.00 $0.00 0.000%

Waste Water Operafing Fund Total: §1438.85 50.00 562064814 $121,306.85 $362,751.61 §147,028.53 57.480%

Fund: 5704 STORM SEWER IMPROVEMENT
Final Budget YTD %
Account Code Account Name Budget Revenue Balance Received

L 5704-549-0000_Qtner- Utifties _ _ _ _ __ ____ ______________________ S8AD21 54 _ _ _ _ _BEINIEOH__ __ $24893 26 _7T1719% __ _|

Fund 5704 Sub-Total: $86,021.54 $63,128.28 $24,89326 T1.719%
encumorance Encumorance Lurrent Heserve unencumoerea Tiue

= —AccountCode AccountMame . 1213 Adjustment _ &pumnu.augn_ for Encumbrance. YTD Expenditures | _ _Balance _ _ _Fapenditures

| 5704-800-398.0000  Other - Other Contractual Services 535570 50.00 $64,630.00 $11,444.03 $11,766.69 $41,954.98 18.082% |
| 5704-800-420-0000  Operating Supplies and Materials $0.00 $0.00 $54,350.00 332578 $2,910.82 $51,113.40 5.356% :
| 5704-800-590-0000  Other - Capital Outlay $0.00 50.00 $71,252.03 $0.00 $11,179.23 $60,072.80 15690% |
| 5704-800-590-0000  Other - Other $0.00 $0.00 $35,369.00 30.00 50.00 $35,369.00 0.000% |
: 5704-850-710-0000  Principal $0.00 30.00 $4,105.93 $2,053.28 $2,05265 $0.00 49992% |
| 5704-850.710-1000  Principal{OTHER MISC) $0.00 $0.00 $0.00 30.00 50.00 $0.00 0000% |
| 5704-850-720-0000  Interest $0.00 $0.00 §534.04 $267.02 $267.02 $0.00 s50000% |
| 5704-850-720-1000  Interest{OTHER MISC} $0.00 $0.00 $0.00 $0.00 50.00 $0.00 0.000% :
| 5704-850.790-0000  Other - Debt Service $0.00 30.00 30.00 50.00 $0.00 50.00 0.000% |
: 5704-910-910-0000 D Transfers - Out $0.00 $0.00 $0.00 30.00 50.00 50.00 0.000% |
- _ ___ _ _ STORMSEWERIMPROVEMENT FundTotal _ _ _ _ $35570 50.00 $230,441.00 $14090.11_ _ _ 52819641 _ _ 518851016 _ _ 12.217% |

February 28, 2014
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OhioEPA Director’s Final Findings and Orders (F & O) ‘
Special Environment Projects (S.E.P.) SxE :P

In lieu of paying a remaining thirty thousand dollars ($30,000.00) of the civil penalty, the
Village of Ashville agreed to complete a supplemental environmental project ("SEP") consisting
of spending thirty-five thousand dollars ($35,000.00) to replace and/or install some or all of the
following components of its potable water system. The SEP amount may include the cost of
equipment and its installation. The SEP shall be considered complete upon Respondent's
spending thirty-five thousand dollars ($35,000.00) for appropriate equipment and its
installation. Installation of components shall be done in the order listed and in accordance with
the following schedule:

a. Within four (4) months of the effective date of these Orders, replace the four meters
within the water treatment plant (WTP) (WTP effluent, WTP raw, and two blend meters)
with MAG meters.

This has been completed.

b. Within five (5) months of the effective date of these Orders, provide a standby generator
for the WTP.

The Generator has been rehabilitated to work at the Water Facility. The connectors
have been installed to connect the generator to the water plant.

c. Within twelve (12) months of the effective date of these Orders, replace the aerator or
provide similar improvement to the oxidation process within the WTP.The first section of this
quarter report will deal with the status of the Water Resource Recovery Facility (WRRF). The
first heading will discuss the design status. The second heading will deal with the status of
obtaining funds for the WRRF.

Has not been started.

FINANCING STATUS
The following is the status on the $35,000 SEP from report six:

_ -$10,267.95 4 Meters Siemens Industry, Inc. A
[Expenditure | -$ 7,220.00 Installing 4 Meters HD Water Services A
_ -$  4.48 Supplies for Meters Ace Hardware A
_ -$ 7544 Supplies for Meters Ace Hardware A
_ -$ 8,500 Generator Connection Amelcon, LLC B
_ -$ 873.43 Generator Revamp for Water RSC Auto Repair B
_ -$ 380.60 |Insulation for Meter Connections ~ Grainger A
(CurrentBalance | $7,678.10

S.E.P. WEBPAGE

There 1s not a specific webpage for the SEP but that information can be found from this report
that will be on the website under both the WRRF and I & I webpage.
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